Project:

SR 520 Floating Bridge and Landing

S : : 7)) EVERGREEN POINT
Description: 5-Week Office/Construction Schedule P - Pour . ‘ FLOATING BRIDGE AND LANDINGS PROJECT Kiewit/General/Manson, a Joint Venture
Starting Date: 21-Nov-16 N - Night Work
1 Week - As-Built 2 Week-Look Ahead Schedule 2 Week Planning Schedule - KGM Internal Use
Week1 Week2 Week3 Week4 Week5
L;\I Activity ID Description Dates M T W M T W TH F M T W TH F M T w TH F M T w TH
Start Finish || 11/21 | 11/22 | 11/23 11/28 | 11/29 | 11/30 | 12/1 | 12/2 12/5 | 12/6 | 12/7 | 12/8 | 12/9 12/12 | 12/13 | 12/14 | 12/15 | 12/16 12/19 | 12/20 | 12/21 | 12/22
2 Quality
3 Pour6 23-Nov
4 Pour? 30-Nov |
7 Wall 4 - Wall (Phase 4 - Pour) 8-Dec |
8 Punchlist
LR, HR, & Pontoon Misc. Punchlist Items
9 (15 items advanced) 21-Nov | 23-Nov
10 LR, _HR, & Pontoon Misc. Punchlist Items 28-Nov 30-Nov
(20 items advanced)
Diamond B- Drainage Punchlist Completion
1 (40 ea PL items advanced) 21-Nov 23-Nov
12 South Wall & Barrier
13 South Side- Barrier and Wall Dry Finish 21-Nov 23-Dec
21 South _Side- PIG SEAL_Barrier and Wall 21-Nov 23-Dec
excluding close proximity work
22 Grout Pads- Replacements
WSDOT evaluate Grout pad replacement
31 engineering package, repair plan, replace 21-Nov 2-Dec
plan, and lifting plan
32 N2M.M2M.S6M Grout Pad Shoring Install 5-Dec 7-Dec
35 N2M.M2M.S6M Grout Pad Placement 8-Dec 9-Dec
36 Grout Pads- Repairs
Grout Pad Repair- Inspect Injection .
39 mockup 22-Nov ]
0 Grout Pad Repairs-topical sealant 31 ea 5-Dec 16-Dec
cracks
a Grout Pad Repalrs—E_poxy inject 24 ea 9-Dec 11-Dec
cracks and 32 ea voids
42 S4 Grout Pad Shoring Install 12-Dec
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43 S4 Grout Pad Remove & Replace 13-Dec |
44 D2 Grout Pad Epoxy Inject 10-Dec
5 E:rKa’ctr\’/\IAe’\pNégu't? ?gds- Pontoons F, G, H, 21-Nov 23-Dec
46 Cortinas Anchor Galley Painting
47 Begin Anchor Gallery Paint 28-Nov 16-Dec
48 ::)Bp E)?/:B Preactivity (pending submittal 22-Nov -
49 Commissioning
50 Meetings
51 Commissioning TF Meeting 30-Nov |
52 Commissioning TF Meeting 14-Dec -
53 Cathodic Protection
55 Isolator Install 21-Nov 1-Dec
56 Isolator Testing 2-Dec 8-Dec
57 Shear, Patch, Paint Anchors 5-Dec 23-Dec
58 Replace referance cells 28-Nov 5-Dec
59 Delivery of Rectifiers 1 (QTY 11) 21-Nov | 21-Nov ||
60 Install Rectifiers 12 of 23 21-Nov | 28-Nov
63 Replace reference cells Reterm (1 of 2) 29-Nov 29-Nov h
64 Close coupled system Reterm (1 of 2) 30-Nov 2-Dec
65 Start Up (1 of 2) 5-Dec 9-Dec
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66 FPT and IFPT (1 of 2) 5-Dec 9-Dec
67 Install Rectifiers 17 of 23 5-Dec 7-Dec
68 Delivery of Rectifiers 2 (QTY 6) 5-Dec 5-Dec
69 Install Rectifiers 23 of 23 8-Dec 13-Dec
70 Replace reference cells Reterm (2 of 2) 14-Dec | 14-Dec h
71 Close coupled system Reterm (2 of 2) 15-Dec 22-Dec
72 Marine Operations
73 ACR50 Anchor Cable Replacement
75 MS 28-Nov 2-Dec
76 RS 28-Nov 2-Dec
77 Qs 5-Dec 9-Dec
78 PS 5-Dec 9-Dec
79 JS 12-Dec 16-Dec
80 WSsSw 12-Dec 16-Dec
81 WSE 19-Dec 23-Dec
82 VLN 19-Dec 23-Dec
80 East Approach
81 Structures
82 Performance Barrier 21-Nov 23-Nov
P
83 Pour6 23-Nov
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84 Performance Barrier 28-Nov 30-Nov
P
85 Pour? 30-Nov H
86 Wall 3-26 Noise Wall 28-Nov 16-Dec
87 Wall 4 - Wall (Phase 4) 5-Dec 8-Dec
P
88 Wall 4 - Wall (Phase 4 - Pour) 8-Dec
89 Wall 9 28-Nov 9-Dec
90 Privacy Wall - Footing/Stem Wall 28-Nov 9-Dec
91 Overlook 12-Dec 16-Dec
92 Pedestrian Path Pedestals 19-Dec 23-Dec
93 Ped Path Pave 26-Dec 30-Dec
94 Civil-Southside
95 Truck Material From shoreline/Import 28-Nov 2-Dec
96 Pressure Test Wall 3-26 Fire Hydrant 28-Nov
97 Grade North of Wall 4 28-Nov 30-Nov
98 Landscape North of Wall 3-26 30-Nov 2-Dec
99 Wall 15 5-Dec 7-Dec
100 Grade Privacy Wall Footing 7-Dec 14-Dec
101 Install V Trench 5-Dec 7-Dec
102 Finish Southside Drainage 28-Nov 2-Dec
103 Connect Southside Drainage to Bioswale 30-Nov 7-Dec
104 Final Grade 15-Dec 22-Dec
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105 Civil-Shoreline
107 Test Wall 10 Anchors 21-Nov 28-Nov
109 Grade Bioswale 21-Nov | 23-Nov
110 Demo Wall A/B and Haul off Spoils 28-Nov 2-Dec
111 Grade Neighbors Driveway 5-Dec 7-Dec
112 Pave Neighbors Driveway 8-Dec 9-Dec
113 Demo Utility Road and Grade Parking Lot 7-Dec 10-Dec
115 CMU Wall Parking Lot 12-Dec 22-Dec
116 Remove Access Road HMA and grade 19-Dec 22-Dec
17 Demolition
118 Superstructure
122 Approaches
124 Clean GC156 21-Nov | 23-Nov
125 DWA410 Piers
126 Pier- 35 Piles 23-Nov
127 Pier- 34 Piles 28-Nov
128 Pier- 33 Piles 1-Dec q
129 Pier- 32 Piles 2-Dec
132 Restore Lake Bed Piers 32 - 39 5-Dec 13-Dec
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136 Piers
137 Pier 41 South
138 DEA310 Break Pier 41 South Footing 21-Nov 22-Nov
139 Dredge South Footing 22-Nov 23-Nov
140 Confirmation Dive 23-Nov
141 Restore Lake Bed 28-Nov 30-Nov
142 Pier 41 North
143 DEA310 Break Pier 41 North Footing 21-Nov 22-Nov
144 dredge north footing 22-Nov | 23-Nov
145 Confirmation Dive 23-Nov
146 Restore Lake Bed 28-Nov 30-Nov
147 Pier 40 South
148 wire saw/pick column top section 22-Nov | 29-Nov
149 wire saw/pick column bottom section 29-Nov 1-Dec
150 Hortizontal core drill south plinth 2-Dec

151

Horizontal wire saw plinth

3-Dec 7-Dec

154

vertical wire saw plinth

8-Dec

155

core drill plinth pick points 8ea

9-Dec 10-Dec

156

Pick south plinth 2ea

12-Dec
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157 Core Drill South Footing 2 Cores 13-Dec 15-Dec _
158 Horizontal Wire Saw Footing 16-Dec 22-Dec
159 Pier 40 North
160 Wire Saw/pick Column Top Section 22-Nov 28-Nov
161 Wire Saw/pick Column bottom Section 29-Nov | 1-Dec —
162 Horizontal Core Drill North Plinth 2-Dec
163 Horizontal Wire Saw North Plinth 3-Dec 7-Dec
165 Vertical Wire Saw Plinth 8-Dec q
166 Core Drill Plinth Pick Points 8 EA 9-Dec 10-Dec
167 Pick South Plinth 2EA 12-Dec
168 Pontoon Superstructure
169 CD / XY Pontoon Demo Superstructure 21-Nov 5-Dec
170 ZAA Pontoon Demo Superstructure 21-Nov 21-Dec
171 Pontoon Demo
172 Midspan
173 DP320 West Pontoons - K.L.LL.M
174 Pontoon LL Available for Transit 29-Nov |
175 Pontoon K Available for Transit 3-Dec
176 DP200 East Pontoons - N,OO,0,P
177 Separate O0-O Joint 21-Nov 29-Nov
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178 Separate P-O Joints 30-Nov 7-Dec
179 Lift / Draw Available for Transit (N) 1-Dec -
180 Pontoon OO Available for Transit 5-Dec
181 Pontoon ON Available for Transit 7-Dec -
183 Pontoon OS Available for Transit 9-Dec
184 Pontoon P Available for Transit 12-Dec
185 Pontoon Q
186 Pontoon Available for Transit 25-Nov
187 CD Raft
188 Bolt Pulling 15-Dec 19-Dec
189 Separate Pontoons 19-Dec
190 Pontoon C Available for Transit 19-Dec
191 Pontoon D Available for Transit 22-Dec
192 XY Raft
193 Bolt Pulling - Phase 1 9-Dec 13-Dec
194 Separate Pontoons 13-Dec H
196 Pontoon X Available for Transit 14-Dec -
197 Pontoon Y Available for Transit 16-Dec
198 ZAA Raft
199 Bolt Pulling - 21-Dec 28-Dec
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200 Separate Pontoons 28-Dec
201 Pontoon Z Available for Transit 28-Dec
202 Pontoon AA Available for Transit 3-Jan

203

204

Final Anchor Cable Spooling

21-Nov 29-Nov

205

Demobe GC 31 Spooling Barge

29-Nov 30-Nov

Remove South Deviation Frames

1-Dec 8-Dec

207

DB Olympia Spud Removal

8-Dec 9-Dec

West Side Staging Area Demolition

12-Dec 22-Dec

217

East Side Staging Area Demolition

27-Dec

7-Jan




